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REPORT SUMMARY  

 This report reflects our on-going review of Commonwealth systems development projects totaling 
over $281 million in budget.  We have excluded the over $300 million STARS at Virginia State Police from 
this report, but plan to issue a follow-up report in the first quarter of 2009 to our previous STARS report 
issued in January 2008. 
 

Our goal with these reviews is to detect problems at the earliest possible point and alert decision 
makers to this information, thereby reducing potential project failures.  In this report, we will highlight the 
progress of selected projects we are actively monitoring along with recommendations we have to improve 
their project management.  Specifically, this report highlights the following systems development projects. 
 

• Virginia’s Enterprise Application Program, the Commonwealth’s multi-year, multi-phase 
statewide applications replacement initiative. 

 
• EAGLES, the web-enabled application to replace the current licensing and enforcement 

system for the Department of Professional and Occupational Regulation. 
 
• ChildWINS, an update on the project’s cancellation and a summary of our prior report on 

overall project management at the Department of Social Services. 
 
• Drivers License Central Issue, Motor Vehicle’s new, more secure, driver’s license issuing 

system. 
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INTRODUCTION 
 

 
Objectives and Scope 

We audit a number of systems development projects on an on-going basis, as summarized in 
Appendix A.  The objectives of our audits are to determine that: 

 
• the project manager complies with the Commonwealth’s Project Management 

Standard, as issued by the Virginia Information Technologies Agency (VITA); or, 
if the agency is exempt from VITA, that the project manager complies with project 
management best practices, and 

 
• the project remains on time, within budget, and on scope. 
 
 

 
Methodology 

We continuously monitor many resources to identify potential systems development projects, 
including but not limited to the Information Technology Investment Board, Legislative meetings, the 
Appropriation Act and Budget Bill, agency management and systems professionals, and VITA’s Project 
Management Division.  Once we identify a potential systems development project, we maintain a record of 
that system. 

 
The volume of projects ongoing at any one time dictates that we identify and follow only those that 

represent the most risk to the Commonwealth.  To achieve this we accumulate information about the system 
based on meetings with agency personnel and use this information to calculate a risk score.  We re-evaluate 
risk at least three times a year so that new projects, or ones whose risk has increased, can undergo a detailed 
review.  Since our last report dated January 2008, we have either reduced or eliminated several projects from 
our review regimen, since we believe their overall risk has decreased or the agency either cancelled or 
completed the project.  The chart in Appendix B lists these projects and the reason we stopped their review.  

 
Our reviews generally include examining documents including the project charter, project planning 

documents, and risk mitigation strategies.  We regularly attend project meetings to note any issues affecting 
the project and meet with the project managers to offer suggestions and recommendations based on our 
experience monitoring implementations throughout the Commonwealth. 

 
Our goal is to detect problems at the earliest possible point and alert decision makers to this 

information, thereby reducing project failures.  During our review process, we also gain an understanding of 
the system and its controls that will allow us to plan future audit work involving that system.  Earlier releases 
of this report contain a detailed explanation of our review process, which we have not included with this 
report. 

 

 
Results 

During the year, we reported the results of our reviews in different ways, depending on the 
circumstances.  Often we include project background and status information within the annual audit report of 
the agency.  However, if there is a legislative request that we review a system, we will prepare a written report 
specifically addressing the legislative request.  Finally, if we identify project management concerns that are 
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serious and not being resolved timely, we immediately prepare a report that details our concerns and the 
recommended corrective action. 

 
The purpose of this report is to provide a progress report of selected projects we are actively auditing 

along with any recommendations we have to improve the project management.  Specifically, this report 
highlights the following systems development projects: 

 
• Virginia Enterprise Application Project (VEAP) 

 Office of Governor 
• Electronic Access to Government Licensing and Enforcement System  

 Department of Professional and Occupational Regulation 
• ChildWINS and Overall Project Management 

 Department of Social Services  
• Drivers License Central Issue (DLCI) 

 Department of Motor Vehicles 
 
A background and history of all the projects we are currently following is in Appendix A; therefore, 

we do not repeat the background and history for the projects highlighted below.  Instead, we focus only on 
our observations, recommendations, and audit response strategies relative to these projects. 

 
We verified the accuracy of all information included in this report with all of the agencies; however, 

since there were no new findings presented in this report, we did not conduct an exit conference or receive an 
agency response.  The Auditor of Public Accounts website at www.apa.virginia.gov has all the historical 
reports released related to these projects and they are available by searching on the specific agency name. 

http://www.apa.virginia.gov/�
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HIGHLIGHTS OF SELECTED SYSTEMS DEVELOPMENT PROJECTS 
 

Office of the Governor 
Virginia Enterprise Application Project (VEAP) 

 
Our audit found that the VEAP does not have a formal strategic plan or direction.  In addition, 

without resolving the question of information technology governance in the Commonwealth, the future need 
for the VEAP is questionable; and, without a reliable funding stream, the VEAP’s ability to perform work is 
doubtful.  The Commonwealth received value from the VEAP’s original products provided under the public-
private partnership with CGI, an information technology service provider; however, these products are time 
sensitive and their value will fade if the Commonwealth does not use them or regularly update them. 
 

The Appropriations Act created the VEAP effective July 1, 2006, giving the VEAP Director the 
powers necessary to direct the Commonwealth’s efforts to modernize central administrative systems.  The 
VEAP was provided $11 million in general fund support for the 2007-2008 biennium and the Information 
Technology Investment Board (ITIB) is responsible for approving the VEAP’s implementation strategy 
including its milestones, deliverables, funding requirements, and budget. 
 

In September 2008, we issued our report on the Virginia Enterprise Applications Program (VEAP) at 
the request of the ITIB.  The primary reason the ITIB requested our review is the VEAP has experienced 
leadership, funding and directional changes since its origination and the VEAP has modified its approach to 
enterprise applications in response to these changes.  The ITIB and others have had difficulty understanding 
and keeping current with the direction the VEAP is taking, and this confusion has raised concerns over the 
effective use of and value received from the resources committed to this project. 
 
 

Department of Professional and Occupational Regulation 
Electronic Access to Government Licensing and Enforcement System (EAGLES) 

 
The Department of Professional Occupation and Regulation (DPOR) is implementing a licensing and 

enforcement system called EAGLES that will expand public access through online licensing and permitting 
services and will eliminate the maintenance costs associated with their current system.  DPOR’s current 
licensing and enforcement system uses a programming language that the vendor no longer supports.  
EAGLES is a commercially available product provided by the Canadian-based vendor, VERSA.  VERSA has 
implemented licensing software in several other states and DPOR staff are working collaboratively with 
VERSA resources to implement the system. 

 
EAGLES project execution began in October 2007 and has a scheduled project closeout in January 

2010.  The project cost estimate is approximately $2.9 million and is currently within budget.  DPOR will 
implement the project in three phases.  Phase 1 has two releases; the first release went live in June 2008, and 
the second release of phase 1 should go-live in February 2009.  Phases 2 and 3 are set to go-live in April 2009 
and December 2009, respectively. 

 
The EAGLES project team is currently implementing the second release for phase 1, which had a go-

live date originally set for September, but the team has delayed this release by five months.  We have noted in 
the past that project management issues within DPOR were the cause for previous project delays.  These 
issues included an insufficient project plan and insufficient project documentation.  DPOR worked to resolve 
these issues and now the primary reason for the current delays relates to VERSA.  VERSA is having 
problems addressing project issues in a timely manner and has yet to provide DPOR with system 
documentation and user manuals.  The lack of system documentation and user manuals is impacting project 
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testing.  DPOR is currently working with VERSA to resolve the issues so they can go-live with the second 
release for phase 1.  We will continue to monitor this project closely throughout its implementation. 

 
 

ChildWINS 

Department of Social Services 
Overall Project Management Review 

 
 During the fall of 2007, we had concerns regarding the satisfactory development progress on the 
ChildWINS project.  In response, we reviewed the Department of Social Services’ overall project 
management policies and procedures while the Virginia Information Technologies Agency’s Project 
Management Division (PMD) reviewed documents related to ChildWINS.  We found that although the Social 
Services’ project management process is rigorous and ensures evaluation by all necessary levels within the 
agency, the following areas required improvement.   
 

• Policies should address the classification of a project as major or non-major per the 
Commonwealth Project Management Standard. 

 
• Policies should include when Social Services should direct a project to the PMD for 

Commonwealth governance. 
 
• A process should be developed to evaluate and determine when the ongoing operational costs 

outweigh the benefit of the system to help identify when it should replace the system altogether.   
 
• Project managers should follow existing processes to ensure Social Services properly identify 

new systems development projects and request approval and oversight from the Chief 
Information Officer (CIO) and the Information Technology Investment Board (ITIB) as required 
by the Commonwealth’s Project Management Standard.    

 
• Policies should be in-line with the Commonwealth Project Management Standard and include all 

documents essential for project success. 
 

      Details on these findings can be found in the 2007 Secretary of Health and Human Resources audit report. 
 
 In July 2007, the Commonwealth CIO conditionally suspended ChildWINS and brought the project 
under the ITIB governance and oversight.  Social Services employed an independent verification and 
validation review (IV&V) in the spring of 2008, which revealed the same conclusions as PMD and APA, 
including the need for Social Services to reassess the decision to develop ChildWINS as a custom application.  
In April of 2008, Social Services cancelled the ChildWINS project.  
 
 In October 2008, the APA followed up on Social Services progress in addressing the 
recommendations listed above.  We found that Social Services has made progress by linking its internal 
policies and procedures to the Commonwealth’s Project Management Standards and revising them to address 
the recommendations issued the previous year.   
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Drivers License Central Issue (DLCI) 

Department of Motor Vehicles 
 

In May 2005, the CIO of the Commonwealth approved an Agency Procurement Request (APR) 
totaling $16 million for DMV’s procurement of a new drivers license issuance system.  DMV stated that this 
new system would move the Commonwealth closer to REAL ID compliance by issuing a more secure driver's 
license/identification card.  DMV described the system procurement as a “turn-key” implementation, meaning 
DMV would purchase the program (both hardware and software) that should require minimal work to begin 
issuing licenses with the new product.  DMV began vendor selection through the RFP process but then 
cancelled the procurement and later reissued the RFP.  DMV awarded the procurement in February 2008 to 
Canadian Bank Note (CBN) for $40 million over seven years and soon thereafter DMV asked VITA’s Project 
Management Division (PMD) whether DMV would need a VITA certified project manager to lead this 
project.  This question caused PMD to look at the procurement a little closer, and finally they determined this 
system was no longer a procurement, as suggested by the original APR, but rather a major IT project.  The 
DMV Commissioner and the Commonwealth’s CIO agreed on this fact in May 2008. 

 
At the July 2008 Commonwealth Information Technology Solutions meeting, a subcommittee of the 

Information Technology Investment Board (ITIB), DMV presented the project hoping to receive their 
recommendation to present the project to the full ITIB for project development approval.  However, DMV 
had already moved the project past the ITIB approval point when they signed the contract back in February 
2008.  According to the Code of Virginia, all major projects require approval from the ITIB before moving 
into the execution phase. 

 
The Commonwealth Information Technology Solutions committee required DMV to go back and 

complete the required project initiation documents and to send those documents through the proper approval 
procedures.  The ITIB received the project documents the first week of August 2008 and the ITIB asked 
DMV to present the information at the October 2008 ITIB meeting.  DMV Commissioner, D.B. Smit, 
presented the project and requested the ITIB approval to move the project into execution.  The ITIB had 
several issues with the project including DMV signing a $40 million contract that they had initially estimated 
would cost $16 million, but ultimately DMV addressed the concerns and the project received development 
approval.  The highlights section of this report contains details on this project, including a high-level timeline 
and various other project information. 
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The systems development projects listed alphabetically by agency below are those projects we are 
actively monitoring.  While this list is not inclusive of all current projects across the Commonwealth, it does 
represent those that we consider of the highest importance due to risk, budget, phase, and/or impact of the 
system.  All these projects appear to be on schedule, within budget and within scope and those with additional 
information are discussed earlier in this report in the section entitled, “Highlights of Selected Systems 
Development Projects” 

 
 
              Agency                                             System Name                              System Budget Page 

    
Community Colleges Administrative Information System $   10,740,435 7 
    
Community Colleges Human Resource Information System (HRIS) 9,162,700 8 
    
Motor Vehicles Customer-centric, Service-oriented, State-of- 

  the-Art, Secure, and Intelligent (CSI) 
64,300,000 9 

    
Motor Vehicles Traffic Records Electronic Data Systems (TREDS) 6,086,662  10 
    
Motor Vehicles Drivers License Central Issue (DLCI) 5,391,875 11 
    
Planning and Budget Performance Budgeting (PB) TBD 12 
    
Professional and                           
Occupational 
Regulation 

Electronic Access to the Government Licensing 
and Enforcement System (EAGLES) 

2,959,705 13 

    
Radford University Radford University Database Initiative (RUDI) 16,164,286 14 
    
Rehabilitative Services Integrated Fiscal Management System (IFS) 1,329,098 15 
    
Retirement System Modernization Program 46,000,000 16 
    
Transportation Financial Management System II (FMS) 37,938,852 17 
    
Transportation Roadway Network System (RNS) 6,700,000 18 
    
University of Virginia Student System Project 51,200,000 19 
    
University of Virginia 
  Medical Center 

Integrated Healthcare Information 
  Management System (IHIMS) 

53,800,000 20 

    
    
    
 Total Budget $311,773,613  
 
 Since our last report dated January 2008, we have added Planning and Budget’s Performance 
Budgeting project and Motor Vehicle’s Drivers License Central Issue project.  Projects that were removed 
since our last report can be found in Appendix B 
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Administrative Information System 
 
 The Virginia Community College System (VCCS) has chosen to implement Oracle PeopleSoft 
Financials. VCCS plans to replace its legacy mainframe-based financial, asset management, and limited 
procurement functionality with the Oracle PeopleSoft solution.  In addition to the replacement of legacy 
software, the implementation of an Administrative Information System (AIS) for finance will include re-
engineering of automated and manual business processes and development and implementation of interfaces 
to VCCS and Commonwealth of Virginia systems with the objective of improving service delivery to VCCS 
customers. 
 

Sponsoring Agency 
Information 

Secretary of Education: Dr. Thomas R. Morris 
Project Sponsor: Karen Peterson, Executive Vice Chancellor 
Project Leader:  Marcia Webb 
Project Manager: Valerie Adkins 

Current Phase  
of Development Execution & Control 

Project Timeline 

Phase I – General Ledger, Accounts Payable 
Plan & Design December 2006 
System Testing and User Acceptance Training/Testing June 2007 
Close Project Phase I September 2007 
 
Phase II – Asset Management/Query Instance/P-Card 
Plan & Design November 2007 
System Testing and User Acceptance Training/Testing January  2008 
Close Project Phase II March 2008  
 
Phase III – Integration between eVA and AIS 
Planning May 2008 
Design October 2008 
System Testing and User Acceptance Training/Testing February 2009 
Go-Live  February 2009 
Close Project Phase III April 2009  

Total Budget $10,740,435 

Funding 100% General funds 

Actual Costs  
(As of 10/31/08) $9,274,869 

Outside 
Contractor(s) 

Software Vendor:  Oracle 
Implementation Services Provider:  BearingPoint 
IV&V:  Collaborating with Virginia State University 
IV&V Services Provider:  Catalyst First Inc. - Rodney Fowlkes 

Additional 
Information 

All VCCS colleges are supportive of this implementation and have been participating in this 
project. Phase I went live successfully in July 2007.  Phase II went live successfully in February 
2008.  Phase III will go-live on February 1, 2009. 

Prior APA Report 
and Issue Date No report issued to date. 
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Human Resource Information System (HRIS) 

 
The Virginia Community College System (VCCS) has begun the preliminary planning stages to seek 

development approval for a major IT project to implement a Human Resource Information System (HRIS) 
supported by Oracle/PeopleSoft.  VCCS is planning to replace the current Human Resource system due to its 
limitations for advanced functional and technological capabilities that support the educational and public 
needs of VCCS stakeholders.  The new HR system will improve core business workflows and major business 
processes by enhancing the interoperability with both internal VCCS and external Commonwealth of Virginia 
applications.  VCCS is currently in the vendor evaluation and selection phase now and expects to complete 
this work by the first or second quarter of 2009, pending available funding in the budget.  The VCCS will 
make the project’s Go/No Go decision upon resolving these issues.  After vendor selection, VCCS will 
develop a more detailed project timeline, including major milestones if required. 

 

Sponsoring Agency 
Information 

Secretary of Education ..... Dr. Thomas R. Morris 
Project Sponsor ................ Karen Petersen, Executive Vice Chancellor 
Project Leader .................. Marcia Webb 
Project Manager ............... Valerie Adkins 

Current Phase  
of Development Preliminary Planning   

Project Timeline 

Phase I: Planning   
 Project Definition  

• HR Objectives by Module .............................................   May 2008 
• Project Organization Structure ......................................   May 2008 
• Environmental Requirements ........................................   May 2008 
• Technical Architecture ..................................................   May 2008 

 Released Statement of Need .................................................   July 2008 
 HR Proposal and Charter Authoring ....................................   To be determined 
 Vendor Selection and Negotiations ......................................   To be determined 
 Submission to VITA for Oversight Approvals .....................   To be determined 
 Future phases and deliverables  

• Project Initiation ............................................................   To be determined 
• Plan & Design ...............................................................   To be determined 
• Build & Unit Test ..........................................................   To be determined 
• System & Integration Test ............................................   To be determined 
• User Acceptance Testing & Training ............................   To be determined 
• Close Project .................................................................   To be determined 

 

Total Budget $9,162,700 

Funding 100% General funds 

Actual Costs  
(As of 10/31/08) Not applicable 

Outside 
Contractor(s) 

Implementation Services Provider:  To be determined 
IV&V Services Provider:  To be determined 

Additional 
Information None noted 

Prior APA Report 
and Issue Date No reports issued to date. 
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Customer-centric, Service-oriented, State-of-the-Art, Secure, and Intelligent (CSI) 
 

The Department of Motor Vehicles (DMV) has initiated a project to replace and re-engineer their 
Citizen Services System (CSS).  The project is currently in the second phase of a three-phase approach. 

 
• Phase I: Project Initiation and High Level Business Process Re-engineering  
• Phase II: Detailed Business Process Re-engineering and Solution Procurement  
• Phase III: Phased System Development and Implementation 
 
The project will replace the aging CSS system, which includes over 12 information technology 

applications to process transactions and maintain customer records.  The proposed solution will be more 
flexible and secure, and allow easier updates to accommodate legislative changes, new technology and 
customer demands. 
 

DMV held the project kickoff meeting in October 2006, which included an integrated DMV/CACI 
project team as well as DMV Executive staff and Division Directors.  Phase II is underway and consists of a 
detailed business process analysis and re-engineering effort and development and issuance of an RFP to select 
a solution provider for Phase III. 
  

Sponsoring 
Agency 
Information 

Secretary of Transportation: Pierce Homer 
Department of Motor Vehicles 
   Project Sponsor: Karen Chappell, Deputy Commissioner and Project Sponsor 
   Project Manager: Tully Welborn, Project Manager CSI 

Current Phase  
of Development Initiation 

Project Timeline 

Initial Business Process Analysis Completion December 2005 
Phase I Closeout February 2007 
Phase II Project Milestones: 
• Complete Re-engineering Training, Preparation, Orientation May 2007 
• Begin Procurement Process (Release RFP) August 2007 
• Complete Solution Procurement and Contracting Process January 2009 
• Complete Detailed Re-engineering/Future Business Model January 2009 
Phase III Project Milestones: 
• Begin Detailed Design Forum January 2009 

Total Budget $1,670,700 for the Initial Business Process and Impact Analysis only (Pre-CSI) 
$64,300,000 current estimate for implementation of the system 

Funding 100% Non General funds 

Actual Costs  
(As of 10/31/08) $4,506,946 

Outside 
Contractor(s) 

CGI-AMS: business process analysis, business impact analysis, risk assessment  
CACI: phase I and II 
NG (Iconix): phase II – mentoring, business process modeling  
CGI (CapTech): data quality strategic planning 
*Additional contracts may be signed as the project progresses. 

Additional 
Information None noted. 

Prior APA Report 
and Issue Date No report issued to date. 
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Traffic Records Electronic Data System (TREDS) 
 

The Traffic Records Electronic Data System (TREDS) project intends to address several key issues 
surrounding the collection, analysis, and management of traffic related data by addressing the following. 

 
• Streamlining and simplifying data collection for law enforcement 
• Improving data quality by the use of automated edit checks 
• Eliminating duplicate data entry by multiple state agencies of the same crash report 
• Providing data in a flexible architecture to address different analysis and reporting needs 
• Eliminating manual data entry backlogs 

 
TREDS will result in an automated process and application for use by local, state, and federal 

agencies in Virginia.  This system will support collection of information, provide a central data repository, 
and offer a set of flexible analytical and reporting tools. 

 

Sponsoring 
Agency 
Information 

Secretary of Transportation: Pierce Homer 
 
Department of Motor Vehicles 
Project Sponsor: Dave Burhop, Chief Information Officer 
 David Mitchell, Deputy Commissioner 
Project Manager: Jennifer Peters/Christopher Linde, DMV TREDS IT 
Business Owner: Angelisa Jennings, DeputyDirector 
 
Virginia Department of Transportation 
Project Sponsor: Connie Sorrell, Chief of Systems Operations 
 Gary Allen, Chief of Technology, Research and Innovation 
Project Manager: Bob Rasmussen, VDOT Process and Grant Administrator 
 Ray Haynes , IT Project Manager 
Virginia State Police 
Project Sponsor: Lt. Col. Eugene Stockton, Director of Field Operations 
Project Manager: Bud Cox, Business Analyst 

Current Phase of 
Development Development/Test – Phase III 

Project Timeline 

Business Requirements / Solution Recommendation Completed                        April 2006  
Phase I (Implement Crash form and Alpha Release)                                           January 2008 
Phase II (Statewide FR300 Rollout and FR300 Beta Release)                            July 2008 
Phase III (Implement TREDS back-end reporting)                                             November 2008 
Phase IV (TREDS final cut-over/Initiate Statewide Rollout)                              March 2009 

Total Budget $6,086,662 

Funding 86% Federal funds 
14% General funds 

Actual Costs  
(As of 10/31/2008) $3,900,712 

Outside 
Contractors 

CACI and CAI:  project management, business analysis and technical staff 
Infusion:  sole source development tools and environment configuration 
Visual Statement:  sole source front end software development 
DataCap:  sole source provider of scanning software and equipment 

Additional 
Information  None noted 

Prior APA Report 
and Issue Date No report issued to date. 
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Driver License Central Issue (DLCI) 
 

In February 2008, DMV signed a seven-year contract with Canadian Bank Note (CBN) to produce for the 
Commonwealth a new and more secure identification card, including driver’s licenses.  The contract requires CBN 
to build a facility in the Commonwealth, which is underway in Danville, Virginia to produce the licenses centrally.  
Customer service centers throughout the Commonwealth will no longer produce licenses; instead, they will be 
printed and mailed from the Danville facility. 
 

The DLCI project received development approval from the Information Technology Investment Board 
(ITIB) at their October 2008 board meeting.  DMV plans to implement this new licensing methodology in June 
2009.  However, should this date not be met, they have negotiated a second extension with the current license 
producer Digimarc to issue licenses through October 2009.  
 

The new licenses will have increased security features making it very difficult to commit fraud.  This 
project and its results will support the REAL ID Act set forth by the federal government.  Commonwealth citizens 
will receive their new license when their current license expires.  DMV anticipates issuing 11million licenses in 
this new format over five years.  
 
Sponsoring 
Agency 
Information 

Secretary of Transportation: Pierce Homer 
Department of Motor Vehicles 
• Project Sponsor: DB Smith, Commissioner and Project Sponsor 
• Project Manager: David Bigness, Project Manager DLCI 

Current Phase  
of Development Execution 

Project Timeline Project Charter and Schedule approval  June 2008 
Customer approval Card Designs July 2008 
DMV approval of SRD 1.3 (Front-end, HQ, CPC) October 2008 
DMV/VITA approval of Architecture August 2008 
ITIB Project Approval October 2008 
CISS (VITA) Test/Development Environment August 2008 
DMV DLCI Production Environment Ready November 2008 
CPC Building Fit-up Complete December 2008 
DMV DLCI Change Request Freeze January 2008 
Photo Conversion Complete January 2009 
Ready for Pre-Alpha Test January 2009 
Ready for Alpha Test March 2009 
CBN STI Software Code freeze March 2009 
Ready for Beta Test March 2009 
All Training Sites Implemented May 2009 
Ready for CSC Deployment April 2009 
CSC Deployment Complete June 2009 

 

Total Budget $ 5,391,875 development costs. 

Funding 100% Non General funds 

Actual Costs  
(As of 10/31/08) $ 102,772 

Outside 
Contractor(s) 

Primary Contractor:  Canadian Bank Note Company, Limited 
IV&V Contractor:  Morton Consulting 

Additional 
Information 

None noted. 

Prior APA Report 
and Issue Date No report issued to date. 
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Performance Budgeting (PB) 

 
In the spring of 2007, the Department of Planning and Budget and the Virginia Enterprise Application 

Program lead an effort to evaluate the current performance budgeting processes to identify opportunities for 
improvements to the processes and applications supporting them.  The performance budgeting process areas 
evaluated were: 
 

• Strategic Planning 
• Operating Budget Development 
• Six-Year Financial Plan 
• Budget Reductions 

• Capital Budget Development 
• Agency Spending Plans 
• Budget Execution 
• Publishing 

 
As a result of this process, Planning and Budget released a request for proposal February 2008 to 

purchase a commercial off the shelf software product that would support the changes desired for the above 
processes as well as modernize and integrate a series of disparate applications currently used by the 
Commonwealth.  In June 2008, Planning and Budget canceled the procurement without award. 
 

Planning and Budget released a new request for proposal in December 2008 for software and 
implementation services and will begin reviewing the responses in January 2009.  As a result, limited 
information concerning the project is available at this time.  We will be following the results of the 
procurement, and, should the procurement be successful, the resulting development and implementation 
activities. 
 

Sponsoring 
Agency 
Information 

Secretary of Finance: Richard D. Brown 
Department of Planning and Budget: 
   Project Sponsor: Dan Timberlake, Director, DPB 
   Functional Manager: Mitch Rosenfeld, DPB 
   Project Manager: Jo Jo Martin, VEAP 

Current Phase  
of Development Initiation 

Project Timeline To be determined 

Total Budget To be determined 

Funding VEAP Line of Credit 

Actual Costs  
(As of 10/31/08) $0 

Outside 
Contractor(s) 

Primary Contractor: To be determined 
IV&V Contractor:   The North Highland Company 

Additional 
Information None noted. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Electronic Access to Government Licensing and Enforcement System (EAGLES) 
 

The Department of Professional Occupation and Regulation (DPOR) is implementing a licensing and 
enforcement system called EAGLES that will expand public access through online licensing and permitting 
services and will eliminate the maintenance costs associated with their current system.  The vendor no longer 
supports DPOR’s current licensing and enforcement system.  EAGLES is a commercially available product 
provided by the Canadian-based vendor, VERSA.   

  
EAGLES' project execution began in October 2007 and will continue through January 2010 when 

project closeout will take place.  The project cost estimate is approximately $2.9 million and is currently 
within budget.  DPOR will implement the project in three phases.  Phase 1 is broken into two releases; the 
first release went live in June 2008, and the second release of phase 1 is set to go-live in February 2009.  
Phases 2 and phase 3 are set to go-live in April 2009 and December 2009, respectively. 
 

Sponsoring 
Agency 
Information 

Secretary of Commerce & Trade: Patrick O. Gottschalk 
Department of Professional and Occupational Regulation: 
   Project Sponsor:             Steve Arthur 
   Project Director:             Jay DeBoer 
   Project Managers:  Jeanne Branch & Brenda Thomas 

Current Phase 
of Development 

Execution and Control 

Project Timeline 

Phase 1 Release – Part 1 June 2008 
Phase 1 Release – Part 2 December 2008 
Phase 2 Release May 2009 
Phase 3 Release December 2009 
Project Closeout January 2010 

Total Budget $2,959,705 

Funding 100% Non-General funds 

Actual Costs  
(As of 10/31/08) 

$ 1,374,936 

Outside 
Contractor(s) 

Primary Contractor: VERSA 
IV&V Contractor: North Highland 

Additional 
Information 

This project is currently experiencing issues with the vendor.  The vendor is having difficulty 
providing quality work products in a timely manner as well as system documentation. 

Prior APA Report 
and Issue Date 

No reports issued to date. 
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Radford University Database Initiative (RUDI) 
 

Radford University (Radford) has sought solutions to replace their outdated existing administrative 
systems.  They have chosen to replace their legacy systems with the Banner solution provided by SunGard 
Higher Education.  The goal of the Banner installation is to: 

 
• Provide better service to students, faculty, staff, parents, the community, alumni, business and 

ultimately to all taxpayers.  
• Deliver operational efficiencies to the institution.  

 
Radford plans to replace their major business cycles with Finance, Student, Human Resource, 

Advancement, and Financial Aid modules.  The project also includes implementing an Operational Data Store 
for reporting, and an Enterprise Data Warehouse.  The integrated design of this solution will support a 
modern workflow strategy and enable seamless electronic communication to constituents, via an Internet 
portal. 
 

Sponsoring 
Agency 
Information 

Secretary of Education:  Dr. Thomas R. Morris 
Radford University: 
   Project Sponsor:   Danny Kemp, Vice President of IT & CIO  
   Project Manager:   Randa McDonald, Radford Project Manager 

Current Phase  
of Development Execution & Control  

Project Timeline 

Project charter approved                                                                               April 2007 
Phase I  initiation                                                                                          April 2007  
Phase I execution begins                                                                               May 2007 
Phase II initiation                                                                                          May 2007 
Phase II  execution begins                                                                            August 2007 
Project execution completed                                                                        July 2011 
Project closed                                                                                               December 2011 

Total Budget $16,164,286 

Funding 100% General funds 

Actual Costs  
(As of 10/31/08) $6,026,447 

Outside 
Contractor(s) 

Primary Contractor: SunGard Higher Education 
IV&V Service Provider: Virginia Commonwealth University - James Thomas,  

Additional 
Information 

RUDI is broken out into two separate phases:  
• Phase I – Financial Aid modules 
• Phase II – Finance, Student, Human Resources modules and the Luminis Portal 

Prior APA 
Report and Issue 
Date 

No report issued to date. 
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Integrated Fiscal Management System (IFM) 
 

The Department of Rehabilitative Services (DRS) existing legacy financial system resides on an 
unsupported platform and uses proprietary language that cannot transfer to another platform.  While the 
efforts under way with the Virginia Enterprise Application Program through VDOT’s FMS project may 
ultimately provide an appropriate solution for DRS, given the critical nature of this application and the 
proposed timeline for the project, DRS received approval to proceed.   

 

DRS will replace the legacy system with a financial management system from Mitchell Humphrey & 
Co., presently used by DMHMRSAS and several other state agencies, using a collaborative approach.  The 
system will include general ledger, accounts payable, purchasing, cost accounting, and employee budget 
module that will interface with statewide systems (CARS, CIPPS and eVA) as well as internal applications.  
Also participating in the project are the other disability service agencies within the Health and Human 
Services Secretariat to whom DRS provides accounting support. 

 

The original project timeline did not include substantial time for project slippage because of 
contracting and hardware procurement delays and competing resource needs with the Integrated Case 
Management project underway at DRS.  These constraints, along with project leadership changes, have 
resulted in DRS management changing the project team and a re-base-lining of the project schedule.  The 
revised schedule extends the project by eight months and provides for the phased implantation of the 
participating agencies as reflected below. 

 

Sponsoring 
Agency 
Information 

Secretary of Health and Human Resources:   Marilyn B. Tavenner 
Department of Rehabilitative Services: 
   Project Sponsor: James Rothrock, Commissioner, DRS 
   Program Managers: Jim Roberts, Information Technology Director, DRS 
   Project Manager: Regina Mann, Information Technology Project Manager, DRS 

Current Phase  
of Development Execution and Control 

Project Timeline 
 

Project Initiation March 2007 
Project Re-baseline March 2008 
Discovery April 2008 
Design July 2008 
Development November 2008 
Testing February 2009 
Training  May 2009 
Level 1 Implementation (DDHH and VBPD) July 2009 
Level 2 Implementation (remaining agencies and certain interfaces) November 2009 
Level 3 Implementation (additional modules and interfaces) March 2010 
Project Closeout May 2010 

Total Budget $1,240,000 – original 
$1,329,098 – revised  

Funding 100% Federal funds 

Actual Costs  
(As of 10/31/08) $238,407 

Outside 
Contractor(s) 

Primary Contractor:  Mitchell Humphrey & Co. 
IV&V Contractor:   The North Highland Company 

Additional 
Information The project is now on its third project manager, who was hired effective July 25, 2008. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Modernization Program 
 
In fiscal year 2006, the Virginia Retirement System (VRS) board of directors approved a six year 

effort to update technology systems, business processes, and customer services.  This effort represents more 
than just a technology initiative, as it includes a complete review and revision of policies and processes both 
automated and manual, as well as requests for changes to the Code of Virginia where appropriate. 

 
During fiscal year 2008, VRS developed and issued a request for proposals to support the 

replacement of the Retirement Information Management System (RIMS) and other ancillary systems that aid 
them in the administration of the Commonwealth’s pension and other benefit plans.  In the fall of 2008, VRS 
signed a contract with Sagitec Solutions, LLC to provide application and implementation services. 

 
VRS has completed project initiation activities and the project team is preparing for detailed planning, 

which will begin in January 2009.  Initial planning activities indicate that over the next four years, VRS will 
replace the existing software systems with a web-based platform to support VRS’s “no wrong door” customer 
service vision.  VRS has estimated an overall budget for the entire program, but has not developed a specific 
budget for the RIMS and ancillary system replacement.  As a part of detailed planning, VRS will finalize the 
project budget and schedule.  Our future reports will provide this information as it becomes available. 

 

Sponsoring 
Agency 
Information 

Virginia Retirement System: 
   Project Sponsors: L. Farley Beaton, Jr., Chief Technology Officer, VRS ,  
 Donna Blatecky, Deputy Director of Customer Relations, VRS  
   Program Manager: Denise Rasmussen, Program Manager, VRS 

Current Phase  
of Development Initiation 

Project Timeline To be determined 

Total Budget Program:  $46 million 
Project:  To be finalized. 

Funding Agency funds 

Actual Costs  
(As of 10/31/08) 

Program:  $822,270 
Project:  $0 

Outside 
Contractor(s) 

Primary Contractor: Sagitec Solutions, LLC 
IV&V Contractor:   Not applicable at this phase of the project. 

Additional 
Information Total Program Budget does not include salary costs of VRS staff assigned to project. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Financial Management System II (FMS) 

 
In April 2008, the Department of Transportation received the Information Technology Investment 

Board’s (ITIB) approval to begin development of their financial management system.  Transportation’s 
project will result in a new financial management system while also providing a base enterprise application 
for the Commonwealth.  The Commonwealth’s base application will include general ledger and accounts 
payable and essentially replace the current Commonwealth Accounting and Reporting System (CARS).  
Transportation’s system will expand beyond the base general ledger and accounts payable provided to the 
Commonwealth to include functionality such as accounts receivable, project accounting, and time entry. 

 
Transportation assured the ITIB they were committed to following the system requirements 

established by the Virginia Enterprise Applications Project (VEAP) office during its planning phase for a new 
enterprise financial management system.  The VEAP’s enterprise financial system project had been on hold 
since January 2008 due to lack of funding.  Transportation had been an active participant in developing the 
requirements for the enterprise financial system and agreed that those requirements were relevant to their 
business needs.  Transportation estimated the system would cost about $38 million, including software and 
expert systems implementation services, and expects project completion by June 2012. 

 
Following ITIB approval, Transportation released a request for proposal (RFP) and required vendor 

responses by September 2008.  Transportation is currently evaluating the responses to their RFP and hope to 
select a software and system implementer sometime in Spring 2009. 
 

Sponsoring 
Agency 
Information 

Secretary of Transportation:  Pierce Homer 
Department of Transportation: 
   Project Sponsor:  Gregory Whirley 
Virginia Enterprise Applications Program Director:  Peggy Feldmann 

Current Phase 
of Development 

Development 

Project Timeline 

RFP for Software and Systems Implementer April - December 2008 
VDOT System Project Execution February 2009 – January 2011 
VDOT System Post Production Support February 2011 – January 2012 
COVA Base Project Execution  February 2011 – October 2011 
COVA Base Post Production Support November 2011 – February 2012 
Project Close out March 2012 – June 2012 

Total Budget $37,938,852 

Funding 100% Non-General funds 

Actual Costs  
(As of 10/31/08) 

$ 223,502 

Outside 
Contractor(s) 

To be determined 

Additional 
Information 

None noted 

Prior APA Report 
and Issue Date 

No report issued to date. 
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Roadway Network System (RNS) 

 
 The RNS project creates a replacement system for the aging Highway Traffic Records Information 
System (HTRIS) at the Department of Transportation. The new system incorporates a relational database, 
links geo-spatial data and business attributes to the roadways, and provides web accessibility to users to 
retrieve roadway data.   The scope of work includes the following. 
 

• the migration of all the data from the old system to the new  
• ensuring the roadway geo-spatial data is aligned with the roadways  
• connecting the business data to the geo-spatial roadway data  
• building a web-based system for retrieving the roadway and business data  
• improving business processes that have been limited due to the older technology 

 
The RNS Project released several production modules during the past six months and has moved from 

development to phased implementation.  The RNS Steering Committee decided to revise the scope and 
schedule of the RNS Project in order to complete the remaining major components by April 2009 at a reduced 
budget of $6.7 million. 

 
In October 2008, VITA delivered to Transportation a complete roadway centerline dataset from their 

Virginia Geographic Information Network (VGIN).  While this dataset did not meet Transportation quality 
requirements, the two agencies have met and developed a plan to pilot a quality improvement process.  In 
preparation for this transition, Transportation is now updating their centerlines with recent construction 
project data.  Transportation’s transition to the VGIN roadway centerline dataset is being coordinated with the 
RNS Program schedule.  
 
Sponsoring 
Agency 
Information 

Secretary of Transportation  Pierce Homer 
Department of Transportation 
   Project Sponsors:   Gary Allen, Chief of Technology  and Constance Sorrell, Chief of 

Systems Operations 
   Program Manager:   Joe Pugh, IT Applications Manager 
   Project Manager:   Scott McCombe 

Current Phase  
of Development Execution and Control – Phased Implementation 

Project Timeline Scheduled Execution and Control Completion April 2009 
Scheduled Project Closeout May 2009 

Total Budget $6,700,000 (see funding note below) 

Funding Federal funding for RNS will total $2,100,000 (31%).  The remaining funds (69%) are from the 
transportation information technology division operating funds. 

Actual Costs  
(As of 10/31/08) $6,300,329 

Outside 
Contractor(s) GeoDecisions, Timmons, WorldView 

Additional 
Information 

RNS project completion is dependent on completion of a number of external systems such as the 
new VDOT Pavement Management System, and the DMV TREDS.   

Prior APA Report 
and Issue Date No Report Issued to date 
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Student System Project 
 

The University of Virginia is presently in the Execution and Control phase of the Student System 
Project, which is the third component of the University’s plan to replace its core administrative information 
systems.  The first two components of this integrated systems project, Finance and Human Resources, 
concluded in 2001 and 2002, respectively. 

 
The Student System Project seeks to transform student-related administrative processes that support 

the teaching, research, service, and health care missions of the University.  This project will ultimately 
include the implementation of a new student information system as well as activity pertaining to the review 
and re-engineering of institutional policies and processes. 
  

Sponsoring 
Agency 
Information 

Secretary of Education:   Dr. Thomas R. Morris 
University of Virginia: 
   Project Sponsor: Dr. Arthur Garson, Jr., Executive Vice President and Provost 
   Project Director: Susan Barr, Project Director  

Current Phase  
of Development Execution & Control  

Tentative Project 
Timeline 

Business Requirements and Planning  Completed                                January 2007 
Campus Community self-service rollout March 2008 
Admissions prospects loaded March 2008 
Final conversion of Course Catalog August 2008 
Admissions application and decisions entered November 2008 
Biographic/demographic conversion January 2009 
Financial Aid self-service rollout January 2009 
Academic Advisement and Student Records self-service rollout March 2009 
Student  Financials self-service rollout April 2009 
Student Account balance conversion July 2009 
Grading rollout September 2009 
Project closeout December 2009 

Total Budget $51,200,000 

Funding 

100% through University funding  (University debt, University private funding, contributions 
from University auxiliary operations, a technology fee assessed to students, an allocation of 
Higher Education Equipment Trust Funds, and, potentially, a state general fund allocation (to be 
requested as a 2008-10 budget amendment). 

Actual Costs  
(As of 10/31/08) $23,000,000 

Outside 
Contractor(s) 

Primary Contractor: Oracle/PeopleSoft 
Primary Implementation Partner: CedarCrestone 
IV&V Contractor: Gartner, Inc. 

Additional 
Information 

Student enrollment, grading, and graduation data for the Summer and Fall 2008 semesters 
completed entirely within the new Student Information System.   

Prior APA Report 
and Issue Date No reports issued to date. 
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Integrated Healthcare Information Management System (IHIMS) 
 

The University of Virginia Health System (the Medical Center) has been implementing the IHIMS 
solution with support from clinical system vendors.  The IHIMS project solution will connect the Medical 
Center with its affiliates and ambulatory clinics in an integrated and transferable electronic medical records 
processing system.  GE’s Centricity Enterprise, formerly known as the IDX Carecast software application, 
integrates results and medical chart data together.  This electronic medical records repository provides doctors 
with timely online access to patient results, such as laboratory or radiology images, patient allergies, 
prescriptions, and problems, but it has not achieved the full functionality and benefits that UVA sought in the 
RFP and subsequent contract. 
 

GE failed to deliver several crucial software components as contractually scheduled.  While UVA is 
completing the ambulatory clinics with the software that GE has delivered, UVA will not be able to achieve 
the primary project objective of a single electronic medical record across all care environments.    

 
Specifically, UVA has not received clinical documentation, hospital pharmacy and inpatient 

functionality from GE and intends to replace GE as soon as UVA identifies and selects an alternative vendor.  
The UVA project team has implemented the available GE ambulatory software in 137 out of 140 UVA 
ambulatory clinics and will complete this work in 1st quarter 2009 as a stopgap measure to allow partial 
functionality among clinics until UVA can replace the GE product.  
 

Sponsoring 
Agency 
Information 

University of Virginia Medical Center 
   Project Sponsor:   Barbara Baldwin, CIO 
   Project Manager:   Cindy Perry 

Current Phase  
of Development Execution and Control 

Project Timeline 

Contract signed and Board Of Visitors approved May 1999 
Interim Clinical Results Archive System implemented August 2001 
Resequencing of IDX phases and amended agreement July 2002 
Multi-year data conversion and result repository November 2004 
Pilot ambulatory clinic conversions July 2005 
PICIS (critical care) first unit implementation March  2007 
Ambulatory Clinics implementation completion                                                March 2009 
RFP Issued                                                                                                          October 2008 
Anticipated Board of Visitor Approval  for new Agreement                             February 2009 
Implementation of Replacement EMR                                                               March  2011                                                                                                           
Scheduled project closeout October 2011 

Total Budget $53,800,000, subject to change upon execution of contract with replacement vendor  

Funding 100% internal funded through the Medical Center revenues. 

Actual Costs  
(As of 10/31/08) $38,894,516 

Outside 
Contractor(s) 

Primary Contractor: GE Centricity Enterprise (GE acquired  IDX in Jan. 2006) 
IV&V Contractor: University of Virginia Internal Audit 

Additional 
Information 

GE has missed some critical milestones.  Consequently, UVA has withheld payments and is 
seeking alternatives. 

Prior APA Report 
and Issue Date No reports issued to date. 
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Projects the APA No Longer Follows 
 
 The projects below are those we have ceased following since our last progress report.  We have 
grouped these projects by reason for the change. 
 
 The projects below are no longer high risk or are receiving adequate follow-up review by VITA’s 
PMD. 
 
              Agency                                             Project Name                              Project Budget  

    

    
Forestry Integrated Forest Resource Information System – 

  Forest Protection and Mobile Computing $1,307,633 
 

   
Corrections VirginiaCORIS – Phases II and III $17,700,000 
    
 

   

 
Terminated projects 
 
              Agency                                             Project Name                              Project Budget  

    

    
Social Services ChildWINS $17,000,000 
 
Completed projects 
 
              Agency                                             Project Name                              Project Budget  

    

    
Longwood Banner, Longwood’s Implementation Strategy 

  for Success (BLISS) $7,359,421 
 

    

Rehabilitative services Integrated Case Management (ICM) $5,084,691 
   
Taxation Virginia Tax Online (VTOL) Upgrade $1,774,595 
   
Virginia Commonwealth 
University 

Administrative Re-engineering through 
  Integrating Electronic Services (ARIES) $11,400,000 

   
Virginia Employee 
Commission 

Virginia Workforce Network Information System 
  (VWINS) $3,567,800 

   
Virginia State University Project New Horizons $5,947,291 
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 February 16, 2009 
 
The Honorable Timothy M. Kaine 
Governor of Virginia 
 
The Honorable M. Kirkland Cox 
Chairman, Joint Legislative Audit 
   And Review Commission 
 

We are currently conducting audits of the systems development process for several major information 
technology projects and submit our report entitled, “Progress Report on Selected System Development 
Projects in the Commonwealth” for your review. 
 

We found that for the major information technology projects included in this progress report, the 
project managers comply with the Commonwealth’s Project Management Standard, as issued by the Virginia 
Information Technologies Agency or with project management best practices where exempt from the 
Commonwealth standard.  In Appendix A, we have provided a summary of each of the projects we are 
currently following.  Further, we include additional information on the following projects to highlight unique 
aspects of their status.  

 
• Virginia Enterprise Application Project (VEAP) 

   Office of the Governor 
• ChildWINS and Project Management 

   Department of Social Services 

• Drivers License Central Issue 
   Department of Motor Vehicles 

• Electronic Access to the 
Government Licensing and 
Enforcement System  
   Department of Professional 
     and Occupational Regulation  

 
This progress report does not include new audit recommendations for any of the projects we are 

currently following, but instead describes project history, activities, and status.  We verified the accuracy of 
this information with all of the agencies; however, since there were no audit recommendations, we did not 
conduct an exit conference or receive an agency response. 

 
 AUDITOR OF PUBLIC ACCOUNTS 
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